RHIC/AGS shut-down schedule
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RHIC blue and yellow warm cool-down p.s. tests p.s. tests / beam
Booster/AGS NASA proton high intensity protons for g-2 Au for RHIC/g-2
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PASS complete PASS for detect. ODH recert. rad. recert.
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RF commiss. of stor. cavities
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Power supplies power supply maintenance p.s. start-up and testing
150 A bipolar power supplies - procurement, testing and installation
I gamma - t fabrication, testing and installation
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Cryogenics refrigerator repair
I Magnet N2 purge, pump down ring cool-down
Mechanical valve box repair
beam tube obstruction repairs
I scraper installation
snake installation - DU7 sector 9 polarim. install. - sect. 12 b
I install crystal coll.
Controls contr. test w/o p.s.| p.s.DC test p.s. ramp test
p.s. post mortem, 1st version p.s. post mortem, final version
Booster
AGS J10 dump
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